



# Carnegie

STATE VEHICULAR RECREATION AREA  
General Plan Revision

## General Plan and EIR Process Diagram



**Fall 2011 - Summer 2012**

**Summer 2012 - Spring 2013**

**Spring 2013**

**Spring 2013 - Winter 2013**

**GENERAL PLAN AND EIR**

**Step 1:**

**Initiate Project & Gather Data**

**Step 2:**

**Study Existing Conditions and Resources/EIR Scoping**

**Step 3:**

**Develop and Evaluate General Plan Alternatives**

**Step 4:**

**Prepare Preliminary Draft General Plan**

**Step 5:**

**Prepare Draft Environmental Impact Report**

**Step 6:**

**Public Review of Preliminary Draft GP and Draft EIR**

**Step 7:**

**Revise Draft GP and Respond to EIR Comments**

**Step 8:**

**Adopt Final GP and Certify EIR**

**PUBLIC OUTREACH**

**Website Launch**

**Website Activity**  
Survey, Meeting Invite

**Website Activity**  
Collect comments on guiding statements and comments on alternatives

**Website Activity**  
Collect comments on draft EIR

**Website Activity**  
Commission Hearing Invite

**Website Activity**  
Announce conclusion, post final documents

**Stakeholder Outreach/Gather Contacts**

**Visitor Survey**

**Notice of Preparation**

**Postcard Invitation**

**Fact Sheet 1**  
Introduction to Planning Process

**Fact Sheet 2**  
Survey Update/ Web Activity Invite

**Fact Sheet 3**  
Alternatives Update/ Meeting Invite

**Fact Sheet 4**  
Present Preferred Alternative and Public Review of Draft GP/EIR

**Fact Sheet 5**  
Announce Final GP/EIR

**Public Workshop 1**  
Introduction/EIR Scoping

**Public Workshop 2**  
Alternatives Discussion

**Public Workshop 3**  
Present Preferred Alternative

**OHMVR Commission Hearing**