



## Step-by-Step

	Fall 2011 - Fall 2012	Fall 2012 - Fall 2013	Fall 2013 - Winter 2014	Winter 2014 - Spring 2014				
<b>GENERAL PLAN AND EIR</b>	<b>Step 1:</b> Initiate Project & Gather Data	<b>Step 2:</b> Study Existing Conditions and Resources/EIR Scoping	<b>Step 3:</b> Develop and Evaluate General Plan Alternatives	<b>Step 4:</b> Prepare Preliminary Draft General Plan	<b>Step 5:</b> Prepare Draft EIR	<b>Step 6:</b> Public Review of Preliminary Draft General Plan and Draft EIR	<b>Step 7:</b> Revise Draft General Plan and Respond to EIR Comments	<b>Step 8:</b> Adopt Final GP and Certify EIR
<b>PUBLIC OUTREACH</b>	Website Launch  Stakeholder Outreach/Gather Contacts  Postcard Invitation  Fact Sheet 1 Introduction to Planning Process	Website Activity Survey, Meeting Invite  Visitor Survey  Notice of Preparation  Fact Sheet 2 Survey Update/ Web Activity Invite  Public Workshop 1 Introduction/EIR Scoping	Website Activity Collect comments on guiding statements and comments on alternatives    Fact Sheet 3 Alternatives Update/ Meeting Invite  Public Workshop 2 Alternatives Discussion	    Fact Sheet 4 Present Preferred Alternative and Public Review of Draft GP/EIR  Public Workshop 3 Present Preferred Alternative		Website Activity Collect comments on draft EIR	Website Activity Commission Hearing Invite	Website Activity Announce conclusion, post final documents  Notice of Availability and Notice of Completion  Fact Sheet 5 Announce Final GP/EIR  OHMVR Commission Hearing

**We Are Here**